Project Schedue

Project 3 - Perfect Partner

% done	Phase	Start	End	Notes
100%	Planning/Design	12-Jan-19	17-Jan-19	Ideation, Initial UI/UX
0%	Sprint 1: Development	18-Jan-19	24-Jan-19	Finalize UI/UX, DB setup, Hosting setup
0%	Sprint 2: Development/ Testing	25-Jan-19	31-Jan-19	APIs, SMS functionality, Scraping functionality
0%	Sprint 3: Development/Testing/Deploy	1-Feb-19	7-Feb-19	Finalize functionality, unit and systems integration
0%	Presentation	7-Feb-19	7-Feb-19	